

# *Semester 2004B*

## *Execution Summary\**

(1 Aug 2004 - 31 Jan 2005)

*\* Time accounting update to end-semester report; will continue to be incomplete until queue band 1 “rollover” programs are concluded*

# 2004B Completion Statistics – Gemini North (*updated Aug 2005*)

Band	Number of Queue Programs				out of
	done (100%)	>50%	10%-50%	<10%	
1	21	22	3	1	26
2	7	10	9	5	24
3	3	5	5	16	26
4	1	2	2	15	19

Band	Fraction of Queue Band			
	done (100%)	>50%	10%-50%	<10%
1	81%	85%	12%	4%
2	29%	42%	38%	21%
3	12%	19%	19%	62%
4	5%	11%	11%	79%

in Feb 2005



Band	Fraction of Queue Band			
	done (100%)	>50%	10%-50%	<10%
1	50%	65%	19%	15%
2	21%	33%	33%	33%
3	12%	19%	15%	65%
4	0%	0%	11%	89%

(see [timecharges2004B.pdf](#) for *updated* details)

# 2004B Completion Statistics – Gemini South (*updated Aug 2005*)

Band	Number of Queue Programs				out of
	done (100%)	>50%	10%-50%	<10%	
1	12	15	2	1	18
2	7	11	4	5	20
3	2	3	9	7	19
4	1	4	3	19	26

Band	Fraction of Queue Band			
	done (100%)	>50%	10%-50%	<10%
1	67%	83%	11%	6%
2	35%	55%	20%	25%
3	11%	16%	47%	37%
4	4%	15%	12%	73%

in Feb 2005



Band	Fraction of Queue Band			
	done (100%)	>50%	10%-50%	<10%
1	50%	72%	17%	11%
2	35%	55%	20%	25%
3	11%	16%	47%	37%
4	4%	15%	12%	73%

(see timecharges2004B.pdf for *updated* details)



# 2004B Time Accounting - Summary of Changes

- Last update was presented to Feb 2005 OpsWG
- Predictions assuming all of 04B rollover programs are completed:
  - GN Band 1 will be 81-85% complete
  - GS Band 1 will be 78% complete